COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/09/2004

ESTIMATE SUMMARY 12:53:35
CONTID: C14709 ESTIMATE NO: 0003 PROG SPEC YR:2002
PCN: 14709-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.0 DAYS TIME ALLOW: 60 WORK DAYS
SH 257: US 34 to Milliken PERCENT TIME: 95.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 2571-008
SH 257: US 34 to Milliken
NAME OF ROAD: 257A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 09/09/2004 DATE TIME STARTED 06/07/2004
1707 COLE BOULEVARD SUITE 100 DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/21/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,475,346.79 PARTICIPATING $ 964,457.59 $ 431,197.37
AWARD PROJECT AMT: $  1,138,186.32 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.37% TOTAL EARNINGS 964,457.59 431,197.37
FUNDS AVAILABLE: $ 510,889.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 964,457.59 431,197.37
TOTAL CLAIMS: $ 0.00 RETATNAGE -10,451.59 -4,951.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 954,006.00 426,245.59
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 954,006.00 426,245.59
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 426,245.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00033 *REMOVAL OF PIPE 1.000 1.000
EACH 0.000 0.00
840.00000 1.000 840.00
0010 202-00090 REMOVAL OF DELINEATOR 150.000 0.000
EACH 150.000 1,248.00
8.32000 150.000 1,248.00
0015 202-00201 REMOVAL OF CURB 3,010.000 1,925.000
LF 0.000 0.00
2.00000 1,925.000 3,850.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 5,320.000 5,320.000
sy 0.000 0.00
2.30000 5,320.000 12,236.00
0025 202-00425 *REMOVAL OF BRIDGE RAILING 575.000 0.000
LF 75.000 495.00
6.60000 75.000 495.00
0030 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000
LS 0.000 0.00
5,000.00000 4.000 20,000.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 440.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0040 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 795.000 795.000
(4 0.000 0.00
22.00000 795.000 17,490.00
0045 203-01500 BLADING 40.000 0.000
HOUR 13.000 975.00
75.00000 13.000 975.00
0050 208-00010 *EROSION BALES 30.000 0.000
EACH 0.000 0.00
9.90000 0.000 0.00
0055 208-00020 *SILT FENCE 30.000 30.000
LF 0.000 0.00

3.12000 30.000 93.60
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0060 208-00070  *STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0065 210-00011  RESET MAILBOX STRUCTURE (TYPE 1) 8.000 0.000
EACH 0.000 0.00
156.00000 0.000 0.00
0070 210-00810  RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0075 210-00815  RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
104.00000 0.000 0.00
0080 212-00006  *SEEDING (NATIVE) 1.500 0.000
ACRE 0.000 0.00
307.00000 0.000 0.00
0085 212-00047  *SOIL PREPARATION (SPECIAL) 1.500 0.000
ACRE 0.000 0.00
2,965.00000 0.000 0.00
0090 213-00002  *MULCHING (WEED FREE HAY) 1.500 0.000
ACRE 0.000 0.00
312.00000 0.000 0.00
0095 213-00061  *MULCH TACKIFIER 300.000 0.000
LB 0.000 0.00
2.00000 0.000 0.00
0100 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 691.590 691.590
TON 0.000 0.00
17.00000 691.590 11,757.03
0105 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,454.000 0.000
TON 1,627.710 20,020.83
12.30000 1,627.710 20,020.83
0110 403-00720  HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.340 165.340
TON 0.000 0.00

112.50000 165.340 18,600.75
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0115 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 8,533.930 8,533.930
TON 0.000 0.00
25.90000 8,533.930 221,028.79
0120 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 15,876.000 3,917.200
TON 9,487.940  289,382.17
30.50000 13,405.140 408,856.77
0125 506-00209 *RIPRAP (9 INCH) 8.000 8.000
cy 0.000 0.00
95.00000 8.000 760.00
0130 515-00120 *WATERPROOFING (MEMBRANE) 997.000 997.000
SY 0.000 0.00
11.15000 997.000 11,116.55
0135 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 127.000 0.000
LF 127.000 15,875.00
125.00000 127.000 15,875.00
0140 603-02360 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 55.000 55.000
LF 0.000 0.00
100.00000 55.000 5,500.00
0145 603-05136 *45%29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
1,040.00000 2.000 2,080.00
0150 603-10120 *12 INCH CORRUGATED STEEL PIPE 182.000 182.000
LF 0.000 0.00
36.50000 182.000 6,643.00
0155 603-10180 *18 INCH CORRUGATED STEEL PIPE 40.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0160 603-30018 *18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 0.000
LF 312.000 5,569.20
17.85000 312.000 5,569.20
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0170 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 112.000 0.000
LF 44.000 1,171.28
26.62000 44.000 1,171.28
0175 606-01370 *TRANSITION TYPE 3G 12.000 0.000
EACH 5.000 4,570.00
914.00000 5.000 4,570.00
0180 606-01385 *TRANSITION TYPE 3J 5.000 0.000
EACH 1.000 533.00
533.00000 1.000 533.00
0185 606-01390 *END ANCHORAGE TYPE 3K 9.000 0.000
EACH 7.000 5,642.00
806.00000 7.000 5,642.00
0190 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000
EACH 3.000 3,705.00
1,235.00000 3.000 3,705.00
0195 606-11010 *BRIDGE RAIL TYPE 10R 609.000 0.000
LF 88.000 7,216.00
82.00000 88.000 7,216.00
0200 609-60011 CURB TYPE 6 (SECTION M) 3,010.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0205 612-00001 DELINEATOR (TYPE I) 111.000 0.000
EACH 111.000 1,615.05
14.55000 111.000 1,615.05
0210 612-00002 DELINEATOR (TYPE II) 46.000 0.000
EACH 36.000 599.40
16.65000 36.000 599.40
0215 612-00003 DELINEATOR (TYPE III) 20.000 0.000
EACH 20.000 374.00
18.70000 20.000 374.00
0220 614-00011 SIGN PANEL (CLASS 1I) 10.000 0.000
SF 0.000 0.00

15.60000 0.000 0.00
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PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS

0225 614-01502  STEEL SIGN POST (2 INCH ROUND) 48.000 0.000
LF 0.000 0.00
17.68000 0.000 0.00
0230 614-01582  STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 12.000 0.000
LF 0.000 0.00
29.12000 0.000 0.00
0235 615-00030  *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000
EACH 0.000 0.00
500.00000 6.000 3,000.00
0240 625-00000  *CONSTRUCTION SURVEYING 1.000 0.500
Ls 0.400 3,200.00
8,000.00000 0.900 7,200.00
0245 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.400 12,400.00
31,000.00000 1.000 31,000.00
0250 627-00005  EPOXY PAVEMENT MARKING 215.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0255 627-30405  PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 414.000 0.000
SF 0.000 0.00
8.90000 0.000 0.00
0260 627-30410  PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 288.000 0.000
LINE)
SF 0.000 0.00
7.25000 0.000 0.00
0265 629-01210  *ADJUST MONUMENT BOX 9.000 3.000
EACH 6.000 900.00
150.00000 9.000 1,350.00
0270 630-00000  *FLAGGING 3,000.000 1,127.500
HOUR 822.500 17,108.00
20.80000 1,950.000 40,560.00
0275 630-00001  *PILOT CAR OPERATION 1,000.000 35.000
HOUR 65.500 2,043.60

31.20000 100.500 3,135.60



CONTID: C14709 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14709-BID ESTIMATE RUN 09/09/2004
PROJECT: STA 2571-008 ESTIMATE NO: 0003 12:53:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0280 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 25.000
DAY 10.000 830.00
83.00000 35.000 2,905.00
0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 29.000
DAY 18.000 7,020.00
390.00000 47.000 18,330.00
0290 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.500
EACH 0.400 29.20
73.00000 0.900 65.70
0295 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 20.000
EACH 30.400 3,192.00
105.00000 50.400 5,292.00
0300 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 3.200 336.00
105.00000 7.200 756.00
0305 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 7,488.00
9,360.00000 1.800 16,848.00
0310 630-80360 *DRUM CHANNELIZING DEVICE 52.000 26.000
EACH 20.800 757.12
36.40000 46.800 1,703.52
0315 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 4.000
EACH 3.200 166.40
52.00000 7.200 374.40
0320 630-80380 *TRAFFIC CONE 200.000 100.000
EACH 80.000 832.00
10.40000 180.000 1,872.00
0325 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
260.00000 0.000 0.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 170,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 64,000.000 0.000
FA 15,904.120 15,904.12
1.00000 15,904.120 15,904.12
0340 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70042 F/A RAILROAD FLAGGING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,471,646.79 $ 431,197.375$ 960,757.59

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 3,700.00 $ 0.00$ 3,700.00

PROJECT TOTAL CURRENT AMT § 1,475,346.79 $ 431,197.37 % 964,457.59



